

IB CRP - Work Plan

Task	Start Date	End Date	Dec			Jan				Feb					Mar				Apr				May				Jun				Jul			
			Dec 3	Dec 10	Dec 17	Dec 24	Dec 31	Jan 7	Jan 14	Jan 21	Jan 28	Feb 4	Feb 11	Feb 18	Feb 25	Mar 3	Mar 10	Mar 17	Mar 24	Mar 31	Apr 7	Apr 14	Apr 21	Apr 28	May 5	May 12	May 19	May 26	Jun 2	Jun 9	Jun 16	Jun 23	Jun 30	Jul 7
1. Constraints & Opportunities	06/01/23	12/21/23	1. Constraints & Opportunities																															
Data Collection	06/01/23	11/22/23																																
C & O Report	06/01/23	12/21/23	C & O Report																															
3. Public Outreach and Agency Coordination	11/01/23	05/11/24	3. Public Outreach and Agency Coordination																															
Create Powerpoint/ESRI StoryMap	11/01/23	11/28/23																																
City Council	11/28/23	01/17/24	City Council																															
Tidelands Advisory Committee	01/08/24	01/08/24	Tidelands Advisory Committee																															
Design Review Board	12/21/23	12/21/23	Design Review Board																															
Pop-Ups	12/16/23	01/20/24	Pop-Ups																															
Farmer's Market	12/16/23	12/16/23	Farmer's Market																															
Farmer's Market	01/20/24	01/20/24	Farmer's Market																															
IB Organizations	01/10/24	01/10/24	IB Organizations																															
Workshop #1	01/20/24	01/20/24	Workshop #1																															
Workshop #1	01/20/24	01/20/24	Workshop #1																															
Workshop #2	03/27/24	03/27/24	Workshop #2																															
Workshops #2	03/27/24	03/27/24	Workshops #2																															
Workshop #3	05/11/24	05/11/24	Workshop #3																															
Workshops #3	05/11/24	05/11/24	Workshops#3																															
IB CRP Document	11/01/23	06/20/24	IB CRP Document																															
IB CRP Admin Draft	11/01/23	04/30/24	IB CRP Admin Draft																															
Public Review	05/01/24	05/28/24	Public Review																															
IB CRP Revised Draft	05/29/24	06/20/24	IB CRP Revised Draft																															
Present to City Council	06/26/24	06/26/24	Present to City Council																															