

**RESOLUTION NO. 2025-011**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF IMPERIAL BEACH, CALIFORNIA, AMENDING THE AGREEMENT WITH COAR DESIGN GROUP FOR ARCHITECTURAL SERVICES FOR THE IMPERIAL BEACH SPORTS PARK PROJECT TO INCREASE THE CONTRACT LIMIT**

**WHEREAS**, in February 2023 the city contracted with Coar Design Group to provide Architectural Services on the Imperial Beach Sports Park building for design development, construction documents and bidding and construction administration services in the amount of \$165,000; and

**WHEREAS**, since issuance of the architectural services agreement, several City-initiated changes have been made that require contract change orders to be negotiated with Coar Design Group; and

**WHEREAS**, the changes include pre-construction scope of design modifications, HVAC equipment and screening relocation, and supplemental on-site inspection services; and

**WHEREAS**, there is no budgetary change needed as the costs for these change orders is included within the contingency funds budgeted for the Imperial Beach Sports Park Building Improvement Project.

**NOW, THEREFORE, BE IT RESOLVED** by the City Council of the City of Imperial Beach as follows:

1. The above recitals are true and correct.
2. The City Manager or designee is authorized to sign an amendment to the Coar Design Group agreement with a not to exceed amount of \$300,000.

**PASSED, APPROVED, AND ADOPTED** by the City Council of the City of Imperial Beach at its meeting held on the 19<sup>th</sup> day of March 2025, by the following vote:

**AYES: COUNCILMEMBERS:**  
**NOES: COUNCILMEMBERS:**  
**ABSENT: COUNCILMEMBERS:**

---

**PALOMA AGUIRRE, MAYOR**

**ATTEST:**

---

**JACQUELINE M. KELLY, MMC**  
**CITY CLERK**